SIEM ENS Siemens Energy & Automation, Inc.

Gardner Transportation Systems Business Unit

GATEWAY CITIESTRAFFIC SIGNAL SYNCHRONIZATION AND BUS
SPEED IMPROVEMENT PROJECT
[-5TELEGRAPH ROAD

Progress Report #26
October 12 — November 15, 2002

TASK NoO. 1: PROJECT MANAGEMENT
Task No. 1.1 Project Coordination

Percent Complete Previoudly: 97%
Percent Complete this Period: 0%
Total Percent Complete To Date: 97%

No activity this period
Task No. 1.2 Attend Project Meetings

Percent Complete Previoudly: 79%
Percent Complete this Period: 8%
Total Percent Complete To Date: 87%

Siemens GTS staff attended a Progress Meeting with the County on November 13, 2002.
Siemens GTS also prepared for and made a presentation to Consultant Team’s meeting
on Project status on November 12, 2002.

Task No. 1.3 Create and Maintain Project Web

Percent Complete Previoudly:
Web Site: 95%
Maintenance: 40%

Percent Completethis Period:
Web Site: 0%
Maintenance: 10%

Total Percent Complete To Date:
Web Site: 95%
Maintenance: 50%

Updated the project site with recent project status reports and project deliverable reports.
The project web-site is available for viewing at:

http://www.gts.sea.siemens.com

under “Projects’
Upcoming work:

Update the Web Site as needed
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Task No. 1.4 Prepare Project Reports
Percent Complete Previoudly: 70%
Percent Complete this Period: 4%
Total Percent Complete To Date: 74%

Prepared and submitted progress report and invoice for the last period.

TASK NO. 2: STAKEHOLDERS AND OPERATIONAL OBJECTIVES
Thistask has been compl eted.
TAsk NoO. 3: REQUIREMENTSANALYSIS

Thistask has been compl eted.

TASK NO. 4: HIGH LEVEL SYSTEM DESIGN

TAsK No. 4.1: DRAFT HIGH LEVEL DESIGN REPORT

No activity this period.

Upcoming work:

Revise High level design report based on County’ s comments.

TASK NO.: 5: ALTERNATIVE ANALYSIS

Continued work on the communications alternative analysis task.

Continued work on the ATMS alternative analysis task. Contacted vendors with a
guestionnaire to request information regarding their systems.

Upcoming work:

» Continue work on communications aternative analysis
* Continue work onthe ATMS alternative analysis.

TAsk NO.: 6: RECOMMENDATIONS
No activity this period
Upcoming work:

* Revisethe deliverable based on County’ s comments.
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Task No.: 7: ATMS CONCEPTUAL DESIGN REPORT
No activity this period.
Upcoming work:
* Review VDS location analysis with the County.
TAsSK No.: 13: CCTV LOCATION ANALYSIS
No activity this period.

Upcoming work:
* Review CCTV location analysis with the County.

TAsk NO.: 14: INTERVIEW ADDITIONAL CITIES
No activity this period
Upcoming work:
* Interview City of Norwalk traffic engineer
* Prepare and distribute minutes from City of Whittier meeting.
Task 15: Confirm Additional Streets

Continued work on documenting the results of this task.

Upcoming work:
»  Complete documenting the results of this task and submit to the County.

TAsks8T10 12
Work has not yet started on these tasks.

Alan Clelland
Project Manager

December 10, 2002
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Deliverable Status as of July 3, 2002

Task

Status Anticipated Completion

Date

Task 1: Project Management

1.1 Project Coordination

On-Going

1.2 Attend Project Meetings

On-Going

1.3 Create and Maintain Web page

On-Going

1.4 Prepare Project Reports

On-Going

Travel/ODC

On-Going

Task 2: Stakeholders and Operational Objectives

2.1 Draft Operational Objectives Report

Completed

2.2 Final Operational Objectives Report

Completed

2.3 Individual City Reports

Completed

Task 3: Requirements Analysis

3.1.1 Draft ATMS User Requirements

Completed

3.1.2 Final ATMS User Requirements

Completed

3.2 ATMS Functional and Local City Control Site
Requirements

3.2.1 Draft

Completed

3.3 Integration System User Requirements

3.3.1 Draft

Completed

3.3.2 Final

Completed

3.4 Integration System Functional Requirements

3.4.1 Draft

Completed

3.5 Communications Requirements

3.5.1 Draft

Completed

3.6 Requirements Analysis Final

In-Progress April 8, 2002

Task 4: High Level System Design

4.1 High Level System Design Report

4.1.1 Draft

4.1.1.1System HLD Draft

Completed

4.1.1.2 VDS Draft

July 11, 2002

4.1.2 Final

July 31, 2002

Task 5: Alternatives Analysis

5.1 ATMS Analysis

5.1.1 Draft Systems Alternatives Analysis

September 5, 2002

5.1.2 Final Systems Alternatives Analysis

September 26, 2002

5.2CommunicationsAnalysis

5.2.1 Draft

September 19, 2002

5.2.2 Final

October 17 2002

Task 6: Recommendations

6.1 Draft

November 14, 2002

6.2 Final

December 5, 2002

Task 7:Conceptual Design Report

7.1 Draft

7.1.1 ATMS

December 26, 2002

7.1.2 Local City Control Site

January 2, 2003

7.1.3 Integration Systems

January 2, 2003
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Task

Status Anticipated Completion

Date

7.1.4 Communications

January 9, 2003

Task 8: Operations and Maintenance Plan

8.1 Draft

March 6, 2003

8.2 Final April 7, 2003
Task 9: Technical Operational and Institutional Issues

9.1 Draft Removed
9.2 Final Removed

Task 10: City Concurrence

10.1 Resolutions

February 27, 2003

10.2 Minutes

February 13, 2003

Task 11: Final Conceptual Desigh Report

11.1 Draft

March 6, 2003

11.2 Final

March 27, 2003

Task 12: Strategic Implementation Plan

12.1 Scope of Work

12.1.1 Draft April 10, 2003
12.1.2 Final April 22, 2003
12.2 Project Budget

12.2.1 Budget April 25, 2003
12.2.2 Cash Flow Chart April 30, 2003
12.3 Project Schedule April 10, 2003
12.4 Strategic Plan Final Report

12.4.1Draft May 2, 2003
12.4.2 Final May 20, 2003
12.4.3 Executive Summary May 26, 2003
Task 13:CCTV Location Analysis (TG Road)

13.1 Draft July 30, 2002

13.2 Final

August 30, 2002
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